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Ref: FINANCIAL ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED
PROJECTS, RESOLUTION FA-02-04

RECOMMENDATION: 

The Department recommends that the California Transportation Commission (Commission)
approve the following Resolution.

FINANCIAL RESOLUTION:

Resolved that $3,424,000 be allocated from the Budget Act of 2002, from Budget Act Items 2660-301-
0042, 2660-301-0890, 2660-302-0042 and 2660-302-0890 to provide additional funds for the two
projects listed below.

SUMMARY AND CONCLUSIONS:

This resolution allocates $3,424,000 of additional State and Federal funds for two (2) previously
approved projects listed below:

 Original        Current      Current Revised Total
 Vote/G11       Award        Budget    Allocation Budget         Increase

Project   Dist-Co-Rte  Amount         Amount       Amount      Revision Amount   Vote/Award

   1    05-SB-1       $2,420,000    $1,930,500    $2,323,500     $553,000   $2,876,500 49%A
   2   06-Fre,Mad-41  $26,800,000  $28,470,000  $31,586,000  $2,871,000  $34,457,000 29%V



CHAIR AND COMMISSIONERS Reference No.: 2.5e.
   January 22-23, 2003
   Page 2 of 5

“Caltrans improves mobility across California”

Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount

2.5e Supplemental Funds for Previously Voted Projects Resolution:  FA-02-04
1

$553,000
Department of
Transportation
Santa Barbara

05S-SB-1
12.5/13.2

Near Lompoc – from 0.8 mile south to 0.2
mile south of El Jaro Creek Bridge No.
51-94.
Realign roadway.

Supplemental funds are needed for
arbitration payment to contractor.

423901
0423

1996/97
302-0042
302-0890

20.20.201.130
SHOPP

2002/03
302-0042
302-0890

20.20.201.130
SHOPP

$266,600
$2,056,900

-
-

$2,323,500

-
-

$63,000
$490,000

$553,000

$266,600
$2,056,900

$63,000
$490,000

$2,876,500

PROJECT DESCRIPTION
This completed project located in Santa Barbara County near Lompoc on Highway 1, consisted of
realigning the two-lane highway due to a slipout caused by storms in 1995.
BACKGROUND
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This Contract was accepted on February 10, 1999.  The Contractor for this project filed $637,549.56 in
claims.  The Contractor was awarded $53,235.60 at the Board of Review.  The Contractor filed for
arbitration damages of $591,000.00 on July 13, 2000.  

FUNDING STATUS
The programmed amount for this contract was $2,420,000.00, voted on April 2, 1997. The project was
awarded for $1,930,500 in June 1997. This request of $553,000 results in an increase of 49% above the
award amount. 

REASON FOR COST INCREASE
Blasting of hard rock encountered in the excavation was paid for as extra work, which included drilling,
placing explosives, and setting the explosives off.  The Contractor later claimed that the rock was a
change in character of the work.  The Contractor pursued this claim through arbitration in court.  A
judgment was made in favor of the Contractor, on November 14, 2002.  The Contractor will be paid
$633,252.88, plus interest until paid.  Approximately $553,000 in supplemental funds is required to pay
the arbitrated award (includes interest of $124 per day).

Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount

2.5e Supplemental Funds for Previously Voted Projects Resolution:  FA-02-04
2

$2,871,000
Department of
Transportation

Fresno
06N-Fre-41
R31.7/R33.5

In Fresno County and Madera – from
Friant Road Undercrossing to Avenue 
10-1/2.
Construct embankments and bridges.

Supplemental funds are needed for
arbitration payment to contractor.

305501
B0030A
1994/95

301-0042
301-0890

20.20.075.411
STIP

2001/02
301-0042
301-0890

20.20.075.611
STIP

2002/03
301-0042
301-0890

20.20.075.600
STIP

$12,505,000
$18,915,000

$67,000
$99,000

-
-

$31,586,000

-
-

-
-

$329,000
$2,542,000

$2,871,000

$12,505,000
$18,915,000

$67,000
$99,000

$329,000
$2,542,000

$34,457,000
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PROJECT DESCRIPTION
This completed project in Fresno and Madera Counties, in and near Fresno, on Route 41, provided a
new freeway from Friant Road Undercrossing to Avenue 10-1/2. 

BACKGROUND
The contract was accepted on January 3, 2000.  The Contractor submitted $3,558,889.70 in contract
claims.  The Contractor was awarded $887,932.67 for those claims found to have merit.  The Contractor
pursued the remaining claims through arbitration.  

 
FUNDING STATUS
The programmed amount for this contract was $26,800,000.  A Resolution G-12 allocation was made for
$1,670,000 to award the project in May 1997 for a total award of $28,470,000.  In October 1997 an
additional Resolution of G-12 allocation was made for $1,200,000 to pay for additional Rock Slope
Protection work on the bridge abutments.  In May 1998 an additional allocation for $1,750,000 was
approved by the Commission to compensate the Contractor for delays associated with 1998 winter
storms.  In August 2001 an additional allocation for $166,000 was approved by the Commission to
compensate the Contractor for a design change to the bridge piling type and layout.  This request of
$2,871,000, along with previous allocations, represents a total increase of 29% over the voted amount
for this completed contract. 
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REASON FOR COST INCREASE
The Contractor sought arbitration of the claims that the steel required for bridge piles was not available
for four months due to a shortage of materials, and that unusual rain and snowfall constituted a differing
site condition.  The arbitrator found in favor of the Contractor.  Approximately $2,871,000 in
supplemental funds is required to pay the arbitrated award (includes interest of $499 per day).
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Project #
Allocation Amount
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Dist-Co-Rte
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Project Description

Reason for Supplemental  Funds
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Budget Year
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Federal
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State
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Additional
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State
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2.5e Supplemental Funds for Previously Voted Projects Resolution:  FA-02-04
1

$553,000
Department of
Transportation
Santa Barbara

05S-SB-1
12.5/13.2

Near Lompoc – from 0.8 mile south to 0.2
mile south of El Jaro Creek Bridge No.
51-94.
Realign roadway.

Supplemental funds are needed for
arbitration payment to contractor.

423901
0423

1996/97
302-0042
302-0890

20.20.201.130
SHOPP

2002/03
302-0042
302-0890

20.20.201.130
SHOPP

$266,600
$2,056,900

-
-

$2,323,500

-
-

$63,000
$490,000

$553,000

$266,600
$2,056,900

$63,000
$490,000

$2,876,500

2
$2,871,000

Department of
Transportation

Fresno
06N-Fre-41
R31.7/R33.5

In Fresno County and Madera – from
Friant Road Undercrossing to Avenue 
10-1/2.
Construct embankments and bridges.

Supplemental funds are needed for
arbitration payment to contractor.

305501
B0030A
1994/95

301-0042
301-0890

20.20.075.411
STIP

2001/02
301-0042
301-0890

20.20.075.611
STIP

2002/03
301-0042
301-0890

20.20.075.600
STIP

$12,505,000
$18,915,000

$67,000
$99,000

-
-

$31,586,000

-
-

-
-

$329,000
$2,542,000

$2,871,000

$12,505,000
$18,915,000

$67,000
$99,000

$329,000
$2,542,000

$34,457,000
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